Page 1 of 2
g

United States Environmental Protection Agency
Region V
POLLUTION REPORT

EPA Region 5 Records Ctr.

Date:  Wednesday, December 10, 2008 314799
From: Kenneth Theisen, OSC

Subject: Final POLREP, Second Action, Ceiling Increase
Lane Street Groundwater
Lane Street, Elkhart, IN
Latitude: 41.716745
Longitude: -85.920974

POLREP No.: 3 Site #: B5LH
Reporting Period: D.O. #:

Start Date: 9/5/2007 Response Authority: CERCLA

Mob Date: Response Type: Time-Critical
Completion Date: 11/26/2008 NPL Status: Non NPL
CERCLIS ID #: INN00510229  Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

On February 22, 2008 13 filtration devices were installed to provide the residents on Lane Street
with safe municipal drinking water, as a result of their wells being contaminated with high levels of
trichloroethylene (TCE). IDEM (Indiana Department of Environmental Management)conducted

an investigation looking for a Potential Responsible Party (PRP). This effort did identify an area of
severe soil contamination, but after an enforcement effort by the U.S. EPA it was concluded that
not sufficient evidence was available to notice any PRP at this time.

It was also decided by the U.S. EPA and IDEM to "score” the site for inclusion onto the NPL
(National Priorities List). As this effort could take years to complete an RIFS (Remedial
Investigation Feasibility Study), it was decided not to hold the residents on Lane Street "hostage"
during this time period. Since the scoring process would not be affected by the installation of the
permandent remedy (municipal water, the decision was made to initiate a construction effort to
bring municipal water to the residents on Lane Street.

The residents were informed of this action in a neighborhood meeting held on October 16th, at
which time access agreements and the City of Elkhart, Indiana "Compact Agreement" were signed
by the 26 residents. These residents wells were either presently contaminated or their wells held
the high degree of probability of becoming contaminated in the future.

Construction activities commenced the week of November 3rd and all 26 homes were connected to
city water on November 26th. Landscaping work, road cleaning and well abandonment work was
finished by the end of the first week in December.

Current Activities
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Planned Removal Actions
Second Removal Complete

Next Steps
IDEM to continue the NPL scoring process in the next year.

Key Issues
Complete the NPL process.
Identify a RP
Estimated Costs *
Total To

Budgeted Date Remaining (% Remaining
Extramural Costs
ERRS - Cleanup Contractor [l $300,000.00| $291,442.00]  $8,558.00| 2.85%
Intramural Costs
Total Site Costs $300,000.00( $291,442.00 $8,558.00 2.85%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/LaneStreet
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